SUMMARY OF PROJECT SCOPE CHANGES Attachment 1
Mining reach, 7\11 Segment AFRP - CALFED Category Ill Matrix For 1997 to 1999 Funding
line |Plan item Map Project Funding Comments
no. No. original |  current
"1 [Permitting for 7work | | 750,00 116,000 [increase to cover regulatory permitting expences
2 NgPA_/C_E_QA process I . 103 000 added’ to_cover expanded EAUS documentation
3 |Permitting for 98 work - - 75000 50 000 reduced due to expanded EAVS documentaton
4
5 |FroRelEAWS Monitoring | | 0| " 7 7600)|added dus o EAUS riigation requiements
6
7 [Const Besign for§7 || "HaGat | UiAggo0 | T
8 |Const Designfor98 |~ " "| " 7320000 ~ 320000
9
10_|SetbackLevee | - |~ 126000| O |redesigned to Regrade Channel 1C_ .
11_|RegradeChannel | 1C | 0| ~ 74000f
i2_(Movelevee " '|7AD |7 TA3,000 | T 23,000
13_|Setbacklevee | | 442800 0 |deleted from 7\11 Project due to Army COE limitations
14 |Bio-engineering . 230,000 | " " 0 |deleted from 7\11 Project due to Army COE limitations
15 _|Regrade Channel | 1A | " 104,000 1 104000 |
16 _|Purchase Materials 1B | 160,000 0 |deleted to be part of overall ROW minerals purchase
17
18 |Setback Levee ' ’ 1 9__“_7_'_;____»___» : ~"—‘ _*
19 |  purchase materials | _nobreakdown; 642, 000
20 equipment opiat]og_s ‘| _no break down o 329 OOO' i
21 revegetation no break down "65,000
22 s_qtg@t_a! 991,000 1,036,000
23
24 |Regrade Channel | _1E 15000 | 15,000
25_|Setback Levee 4G 254800 255,000 T
26
a7 [Constust Floodplan | 167 T R B
28 purchase materials _ no break down 1,416,000
29 equipment og_e_ratlong no breakdown| 577,000
30 revegetation ‘ | _no break down 69,000
31 subfotal| (™ 2,049,000 | 2,062,000
32' -t - — e e e o
33 |NorthBankBio-Eng. | 1H | O = 70,000 |added bridge protection not covered under prior DFG 1601 permit
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SUMMARY OF PROJECT SCOPE CHANGES
Mining reach, 7\11 Segment

AFRP - CALFED Category lll Matrix For 1997 to 1999 Funding

Attachment 1

line [Plan item Map Project Funding Comments
no. No. original |  current
34 |Reveg. lrrigation 0 275,000 |added to assure better survival of revegetation work o
35 |Over Flow Bridge 0| = 271,000 |added to comply with Reclamation Board hydrauiic requirement |
“36 |Bio-engineering - 205,600 redesigned to channelregrade 1B~~~
37 |Regrade Channel | 1B | " 70| 206,000
38 |Bio-engineering 1F 344,500 1345000 | o
2 , e .
“40  |Conservation Easements T e e ]
4T T T T land R-OW| T 0| 325,000 |added to meet USFWS requirement for conservation easements
| 42 | MineralRights [1A&1G| 0 280,000 |added to meet USFWS requirement for conservation easements |
43
4 |Project& ConstMgt. | 13% | | " |originally intended to be 10% for contingency & 3% for PM
45 |  ConstruconMgt. | 6% | 0| 284,000 |added after preliminary engineering design
46 _Project Mgt. 3% | no break down o 178 OOQ part of the original 13% Project &Construction Mgt expense
a7 | Contingency "10% | no break down| 596,000 |part of the original 13% Project &Construction Mgt expense
48 ~ 7 subtotall [ 702,500 1058000 | ) “"
e B Lot . U _ N
s0_[TOTALS | 62230001 730001 I
51
T52 |Funding Statusbyyear | - } T
e © 71997 funding “s052000 | o -
54 1998 funding | 1,310,000 | -
55 ~1999funding 786,000 ]
56 1999 fundingrequest |~ 0|~ 707,000 |
57 - - 6428000 | 7135000
58 |Current Funding Sources I i
59 TID 116,000 o ]
60 AFRP | 2,856,000 | ’ ]
61 CALFED - Catlli | 2,801,000 | o ] B
62 Fed Bay-DeltaAct | 655,000 | o ] T
63 6,428,000 T
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